

Nr.	Vorgangsname	Dauer	Anfang	Ende	Vorgänger	Ressourcennamen	05					05. Dez '05					12. Dez '05							
							M	D	F	S	S	M	D	M	D	F	S	S	M	D	M	D	F	S
1	V1	1 Tag	Don 01.12.05	Don 01.12.05		M2;M3;M1																		
2	V2	5 Tage	Fre 02.12.05	Don 08.12.05	1	M2																		
3	V3	7 Tage	Mon 05.12.05	Die 13.12.05	1EA+1 Tag	C																		
4	V4	3 Tage	Fre 09.12.05	Die 13.12.05	2	M2																		
5	V5	6 Tage	Fre 02.12.05	Fre 09.12.05	1	M3																		
6	V6	2 Tage	Mit 14.12.05	Don 15.12.05	3;4;5	M3;M2;C																		

The Gantt chart illustrates the project schedule for tasks V1 through V6. Task V1 (M2;M3;M1) starts on December 1st and ends on December 1st. Task V2 (M2) starts on December 2nd and ends on December 8th. Task V3 (C) starts on December 5th and ends on December 13th. Task V4 (M2) starts on December 9th and ends on December 13th. Task V5 (M3) starts on December 2nd and ends on December 9th. Task V6 (M3;M2;C) starts on December 14th and ends on December 15th. The chart shows the timeline for each task across the weeks of December 2005.

